

## OSE Managed Active Projects Opened Prior to Fiscal Year 2007

SDSMT School of Mines and Technology  
SDSP Penitentiary  
SDSD School for the Deaf  
SDSU SD State University  
USD University of South Dakota  
DOA Department of Agriculture  
HSC Human Services Center  
DOT Department of Transportation  
CC Capitol Complex  
GFP Game, Fish, and Parks

Year	Campus	Project Name	Status
2000	SDSP	Admin. Bldg. Roofing and Gutter	On-going project by inmate crew
2001	DOA	Dispatch Center	Warranty Issue (leaking roof)
2002	HSC	Kanner Bldg., Window Replacement	Not Funded
2002	DOT	Becker Hanson Bldg.	Final Phase On-Going occupancy completed in 6 phases)
2003	SDSMT	Surbeck Center Renovation	Warranty Period
2004	DOT	Cold Storage Bldg, Buffalo	Not Funded
2004	DOT	Rapid City Region Office Addition	Not Funded
2004	DOT	Rapid City Materials Lab Addition	Not Funded
2004	DOT	Salt Sheds at 11 locations statewide	Not Funded
2004	DOT	Cold Storage Bldg, Newell	Not Funded
2004	USD	Roofing at USD	On-going project by inmate crew
2005	USD	Slagle Hall Roofing	On-going project by inmate crew
2005	CC	Health Lab Energy Recovery System	Funded with Stimulus
2005	SDSMT	O'Hara Stadium Field Replacement	Not Funded
2005	SDSMT	#3 Replacement	Not Funded
2005	SDSD	Myklebust Gym Renovation	During renovation the bldg was found to be structurally unstable and work ceased; a structural engineer evaluated the issue and designed a repair; the project was rebid and the repair was completed. The project was redesigned and rebid. The renovation is now being completed.
2005	DOA	Grandstand Structural Study/Repair	Funding Pending
2005	DOA	Wildland Fire Shop/Hot Springs	Postponed by Agency
2006	SDSMT	Paleontology Bldg.	Construction is On-going; Delayed in Funding
2006	SDSMT	Biochemistry Core Renovation	Not Funded
2006	SDSMT	Expansion to Foundry Bldg.	Not Funded
2006	SDSMT	Campus Loop Road	Not Funded
2006	SDSMT	O'Haara S. Concession Renovation	Not Funded
2006	SDSMT	Chemistry/Chem E Bldg.	Construction is On-going; Delayed in Funding
2006	SDSU	Wellness Center	Construction is complete; damages to be assessed
2006	SDSU	Avera Health Chiller Plant	Construction is On-going; Delayed in Funding
2006	SDSU	Avera Cooling Tower	Construction is On-going; Delayed in Funding

<b>Year</b>	<b>Campus</b>	<b>Project Name</b>	<b>Status</b>
2006	SDSU	New Steam Condensate/Yeager to Ag.	Delayed in Funding
2006	SDSU	Avera Heath and Science Bldg.	Construction is On-going; Delayed in Funding
2006	SDSU	Equestrian Center	The construction is complete; there are design issues involving the louver system that still needs to be addressed by the A/E
2006	USD	Business School	The construction is complete; damages to be assessed
2006	USD	Pardee Lab Renovations (I - IV)	Construction is On-going; Delayed in Funding
2006	USD	Old Armory Renovation	Not Funded
2006	USD	School of Medicine	The construction is complete; damages to be assessed
2006	USD	School of Medicine (commissioning)	Cannot be closed until damages are assessed to contractor
2006	USD	Slagle Hall AC	Delayed in Funding